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STAR Run 10 - Au+Au 200 GeV Status: As of 8am March 16th
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STAR Run 10 - Au+Au 200 GeV Status

Mar. 8-14:      70 hrs of production DAQ running

Low luminosity data taken. Finished successfully and on schedule

Subsystems are running smoothly

Getting ready for energy change. Testing Trigger firmware and 

configurations now in preparation for upcoming 62 GeV run.


